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I. Introduction

South Carolina Electric and Gas Company (SEC&G) has come before the Public Service Commission of South

Carolina (PSC or this Commission) in Docket 2012-203-E to beg relief since schedule changes in the

construction of VC Summer Units 2 and 3 were significant enough to warrant approval of a change order for an
updated schedule of capital costs.

After an exhaustive hearing in the BLRA Docket 2008-196-E which included evidence of stringent checking of

SCE&G's formulae, models, and other mathematical processes by the ORS, evidence by ORS expert

consultants as witnesses, and other evidences presented by a broad range of knowledgeable witnesses of other

parties, all of whom were well-cross-examined by both the PSC and the parties. This Commission concluded

that, based on the information available and presented at that time, the balance of evidence appeared to tip the

balance toward a course of granting the construction of tow new nuclear units for base load generation of

electricity in Jenkinsville, South Carolina. This Commission put conditional orders into place, the first of which

was 2009-104 granting the permit, clearing obstacles to support, and watch-dogging the process and progress of
SCE&G's management of the nuclear units, as well as insisting upon SCE&G's extension of its Demand Side
Management Program in a meaningful manner.

II. Statutory Bases and Conditions Relevant to this Petition of Docket 2012-203-E

As a result of the South Carolina Supreme Court's ruling in favor of the plaintiff in South Carolina Energy Users

vs. The South Carolina Public Service Commission (3885.C.486, 697 S.E.2d587 (2010) ruled that the BLRA

did not allow the PSC to approve a contingency fund as a general pool of money for the SCE&G to use to cover

unspecified items to unlisted costs. Consequently, this Commission wrote a succeeding Order No. 2011-343
which removed the contingency orders from the original PSC BLRA decision.

Under State statute the Public Service Commission alone can determine reasonableness, prudence, and fairness
of an investor-owned utility's decisions and actions. As is for the utility the PSC must also demonstrate

reasonableness, prudence, and fairness in its rulings based upon all the information available at the time of the
decision.

The Commission not only hears testimony and examines exhibits in any one particular docket but has also

recalls information from prior dockets and from quarterly reports. These documents provide background

information from which this Commission gleans facts, trends, and context for the analysis and assessment of

witnesses' current written testimony, exhibits, and live answers under cross-examination. If this Commission

finds that the modifications and requested changes related to the construction of the new nuclear facility are the

result of imprudence on the part of the utility (SCE&G), under statute South Carolina Code Ann 58-33-270(E),

the Commission need not grant the relief sought. Indeed, the Commission may parse the request into those
actions of SCE&G which are and which are not the result prudence.

Under Section 56-33-240 (D) the responsibility that sits squarely on SCE&G is expressed thusly: the utility...

shall have the burden of proof as to all matters on which the Commission is required to enter findings under 58-
33-270 (A), (B), ©, (D), and (E).

III. Prudence Determination and Prior Orders

Because SCE&G had listed a specific dollar amount of $439 million for contingencies in the original BLRA

petition of Necessity and Convenience, this Commission has kept this figure in mind as a touchstone for

approving or disapproving specific additional costs to better monitor SCE&G's controlling and managing of
costs.



Threeconditionsin OrderNo. 2009-104critical to determiningcontinuedprudencearethosewhich establish
thetestsfor prudencedefinedasthelowestrisk at leastcostfor thegreatestpublic benefit includingensured
safetyandquality:

1.SEC&Gkeepscostsandriskslow by maintainingthegivenschedulewithin aflexible time
framework( not fasterthan24monthsor slowerthat 18monthson theMilestones
2. SCE&Gputs intoplaceamoreeffectiveandcomprehensiveDemandSideManagementPlan
3. SCE&Gwork closelywith ORSto provetheabovetwo conditionsarebeingaccomplishedby
a_submittingquarterlyreportscontainingdescriptionsandevidenceof progressonconstruction
andbyb_comingbeforethePSCwhenthescheduleis not beingmet and/orthereareadditional
specificitemsheretoforenot includedin costsneedto be included.

ThisCommissionin examinationof all theevidence,including thePetitionitself, timely andlate-filed
testimonyandexhibits in this docket,historicalevidence,andquestions-and-answersof cross-examination,
remainscognizantof its prior decisionsandorders.While this Commissiondoesits bestto rulein amanner
consistentwith prior rulingsandorders,it standsvigilant to incorporatenewknowledge,seektrends,andseek
thelong-termbenefitwhileavoidingthecreationan impressionof establishingunintentionalorpresumptive
precedentfrom which it wouldnot deviate.

ThisCommissionin weighingall theevidencereservestheright andobligationto requestmoreinformationif
necessaryandwill rule on thepetition beforeit with conditionsfor SCE&G'sfuturecourseof actions.

IV. Evidence of Reasonable but Imprudent Decisions by SCE&G

On October 2 and 3, 2012 this Commission heard testimony under this Docket by witnesses for SCE&G, for

ORS, and for Sierra Club, the first two sets of which gave evidence in support of the petition and the last,
opposing the petition.

In the matter of changing construction and rate schedules in Docket 2012-203-E SCE&G has not met the

burden of proof that all the costs in the petition attributed to the schedule changes are the result of reasonable
and prudent planning.

SCE&G's Petition, pg. 4, Part III lists and explains the current updates for which it makes its requests. Those

updates which deal with natural phenomena and conditions such as weather and bedrock difficulties are normal

in any outdoor construction project. Therefore, the unanticipated rock conditions for Unit 2, being of this nature,

are a reasonable change to request. The unanticipated problems with the issuance of the COL by the NRC does

not fit into the category of normal. The fact that Westinghouse delivered the expected date of issuance to

SCE&G does not absolve SCE&G of the responsibility to recognize the imprudence of accepting such date into
a category of inflexible certainty.

The entire issue of prudence, defined as choosing the lowest cost, lowest risk option that will net the necessary
and/or maximum public benefit, is dependent upon "information available at the time the decision is made." Of

great concern to this Commission is whether or not all the information available at the time was accessed. This

Commission is also not convinced that the revisions to the DCD of the AP 1000 in its various revisions were

known by SCE&G to be major rather than minor adjustments. In prior testimony in Docket 2008-196-E Mr.

Marsh had reported under cross-examination that the designs were at that point 60% complete for Revision 15

that SCE&G planned to build. Conversely, Mr. Marsh also had stated that the revisions to the design were

enhancements. The typical use of the word enhancement implies something non-substantial and not a serious

issue. If these enhancement were geared only to making site-specific adjustments, or if enhancements and



designchanges,this Commissioncannotgetaproperfix on theimpactof suchdesignchangeson theschedules.
Furthermore,thisCommissionrecallsthat Mr. Marshwouldnot or couldnotanswerMr. Guild'squestionabout
whichAP 1000RevisionSCE&Gwould actuallyapply for andbuild.

This Commissionhasbeenkeento analyzeinformationto determinewhatSCE&Gknewandwhenit knew
what. TheCommissionrealizedthis determinationrestsagooddealuponunderstandingtime-lineswhichneed
to showthedecisionsandactionsof thevariousmovingactorsat variouspointsandtimesin interrelationship.

After establishingtheideathat historicalcontextwouldbecritical to examinepatternsandtrendsin determining
prudencebasedupontheinformationavailableatthetime, IntervenorGreenlawbeganto lay outsuchatime
line in thecourseof crossin theproceedingof Docket2012-203Ehearing.This time-line is listed out in Section

VII should be used as a reference during the laying out of known facts in this Order. NOTE: Items on the time

line which deal specifically with the COL delay are italicized.

Of particular interest to Intervenor Greenlaw was the determination of COL delay. The COL delay was

explained satisfactorily to this Commission by SCE&G and by the witnesses for ORS, yet after studying all the
evidence, this Commission was not so certain of the integrity of the proffered information because of
contradictions, inconsistency, and lack of substantiation.

When Ms. Greenlaw asked SCE&G, represented on the stand by Mr. Byrne, how the firm date of July 14, 2011

for issuance of the COL by the NRC to the Company was determined, Mr. Byrne under oath stated that the

NRC in conversation with SCE&G gave assurance that July 14, 2011 was a reliable date by which the COL

would be awarded. When pressed for the date n the NRC communication and for the name of the SCE&G

communicant in the conversation(s), Mr. Byrne stated he did not know. Ms. Greenlaw reminded Mr. Byrne that
in her first set of interrogatories she had asked in reference to pg. 7, Item #24 of the Petition what written

agreement or assurance was given by the NRC to SCE&G and/or to WEC/Toshiba/Shaw concerning a real or

probable deadline by which SCE&G could expect final approval on the AP 1000 application and what was the

date of that agreement. She then reminded Mr. Byrne of SCE&G's answer to that interrogatory: "the NRC did

not provide written assurance that the DCD or COL would be approved nor did they (NRC) provide a specific
date for that decision."

Rather than ask permission of the Commission to treat the witness as hostile, Ms. Greenlaw questioned Mr.

Byrne about what exact work was delayed and needed compensation. -Were people were standing around

leaning on shovels? Mr. Byrne responded that although no one stood around leaning on shovels during the

period from July 2011 (the date SCE&G hoped to have the COL) until March 2012 (the date of the actual

issuance of the COL.), personnel were engaged in work productive to the project. Furthermore, Mr. Byrne

explained, critical construction activities could not occur by law until the COL was actually awarded.

Specifically, Mr. Byrne offered the pouring of concrete for Unit 2 as a task necessarily delayed by the lack of a
July 2011 issuance of the COL permit.

Intriguingly, the original milestone date listed on pg 3 of Exhibit SAB-5(E) of BLRA Docket 2008-196-E for

this activity, Milestone 11-4Q-1, "Begin Unit 2 first nuclear concrete placement" is actually a range--the fourth

quarter, a range from October through December 2011. Moreover, on the page of the same Exhibit, Milestone

11-3Q-l, "Start placement of mud mat for Unit 2" to occur in the third (3 rd) quarter of2011, a range from July

through September 2011. This means two things: first, the mud mat placement could have been put down in

September had the COL been issued that month and still allowed for the placement of concrete on top of the

mud mat within the given time frame; second, this Commission found the original time-line plan of Milestones
with its built-in flexibility to be reasonable and prudent.

In essence the time difference between the necessity of having the COL in hand and the time it actually was in

hand is 5 & 1/2 months at the most, if any firm date could prudently be chosen; however, before this conclusion

can be inexorably drawn, the overall picture and its ill-fitting parts must be considered to determine if there was



anecessityof a firm July dateandif theselectionof a firm July date even occurred and if this was reasonable.

Part of its documentation to the Public Service Commission in Docket 2008-196-E which SCE&G presented

was the " Execution Version of the Confidential Trade Secret Information--Subject to Restricted Procedures,"

labeled Exhibit 10.02. This document has its own exhibits, and on the 3 rd (third page) of Exhibit C, "Permits,"

is a chart which lists not only the necessary permits, but also a. the permit type, b. if design data is needed, c.

who will develop the permit, d. whether the contractor and/or owner is responsible for acquiring each given

permit, and e. who will implement each. No dates were proposed in this chart. It is important to note under the

heading of"Miscellaneous Permits" is the COL for which each column b. through e. contains the highly
informative N/A. Assuming that N/A has the traditional meaning of not applicable, this document is

unnecessarily silent on the issues of determining whether or not SCE&G was the ultimate responsible party for

acquiring the COL from NRC. Mr. Byrne revealed in his testimony in Docket 2009-196-E that SCE&G

contracted with Bechtel Corporation to serve as the lead contractor in preparing the site-specific COLA for the

two Units and to help SCE&G obtain the COL from the NRC. So the responsibility, part d. of the chart having

been established by direct testimony, there remained no clarification or amplification of sections a,b,c, or e on

the chart. There was no discussion of the expected or anticipated COL awarding, or issuance date, as it can be

concluded from this testimony, setting a firm date would have been premature.

Even so, the July 14, 2011 date, Westinghouse's listed anticipation date for the COL, was not available in the

Milestone Schedule contained under the February 27, 2009 BLRA Order 2009-104A because the listing of a

COL date was to be present in the Performance Measurement Baseline Schedule (PMBS), a contractual
schedule, to become part of the EPC.

Nothing overt was said about an expected July 2011 COL date in SCE&G's first (1 st) Quarterly Report of March

31, 2009. The ORS assessment of this report contained the statement, "the PMBS once set for delivery in late
2008 was completed and delivered in Spring 2009" by the Consortium to SCE&G. Was this unilateral decision-

making by WEC or by mutual agreement of WEC & SCE&G on a date, and all that was delivered was a written

document of an oral agreement? Without sufficient detail, the ORS would have to wait for SCE&G's second
(2 "d) Quarterly Report of June 30, 2009.

Mysteriously, the then-current-as-of-August-2009-review by ORS of SCE&G's June 30, 2009, 2 "0 Quarterly
Report, the schedule for issuance of the COL is listed as --- August 2011 !

After noting the many moving parts and changes in the time line and the vast contradictory inconsistencies of

SCE&G in the matter of COL delay, this Commission is not pleased. SCE&G has shown great imprudence in its
failure to be forthcoming. Without clear, convincing evidence there is great doubt that there has been or could

be a prudent method for choosing a firm COL issuance date. Until SCE&G can prove that a single, firm date

was adequately acquired from the NRC by independent means and that the lack of COL by that date actually

caused the irrevocable loss of meeting the Milestones within the required 18 months, this Commission must

deem the notion of COL delay as non-calculable and deny any charges related to the COL issuance to be

assessed to rate-payers. This would be unjust..

It is unreasonable for SCE&G and Westinghouse to believe a firm deadline rather than a flexible one for

issuance of a permit when so many requirements and moving parts such as rule-making and re-designing have

been anticipated to take place. SCE&G itself has recognized and named the risks, and by moving forward it
demonstrates it is ready to accept those risks.

This Commission is empathetic toward SCE&G, as the Company acceded to Westinghouse's demand that the

COL delay issue be part of its settlement agreement with WEC. This does cause the Commission heartburn as

the work is only one third completed, and such extreme costs in the future could very well include additional

settlements for additional dollars not included in the VC Summer facilty budget as well as possible litigation
and stoppage of work. We encourage SCE&G to renegotiate the EPC contract to reduce the burden of extreme



risk in futurework with WEC. In themeantimeSCE&Gshallwork out an alternate payment plan to fulfill its

part of the settlement with Westinghouse. This Commission must abide by the statutes under which it is
authorized to operate.

V. Reliability of Contractors and Vendors

By statute under the BLRA SCE&G can choose or cancel contracts with contractors and vendors.

Unfortunately, as far as Westinghouse as the contractor is concerned, to choose the AP 1000 Nuclear plant

design was not separate from choosing the contractor and the vendors and subcontractors with whom WEC

wishes to work. Stone and Webster and Shaw have been subsumed by Westinghouse; so SCE&G has had to

work with a monopoly. That is the requirement of the Contract, and SCE&G has only the choice of choosing a

different nuclear plant designed by a different monolith such as GE or Areva in order to change vendors. That

clearly is not a true choice. There is no bidding process in the nuclear industry. If a contractor wishes to bully

or misbehave, short of abandonment of the project, the utility is beholden to most of the contractor's demands.

One fact that consumers and Public Service Commissions cannot escape is that the guarantee of equity for the

utility is compounded by the demand for profit by the contractor. This introduces levels of unreasonableness and

unfairness into the equation and the contractor does not concern itself with least cost. A prudent utility would

actually avoid this unequal alliance without insisting on greater protections because, no matter what the

penalties are in the contracts, at the end of the day these penalties will have been bargained away by settlement
agreements or erased by the guaranteed profit.

VI. Evidence of Imprudent Trends in Behaviors and Decisions

In the face of schedule delay change orders have been drawn up by SEC and SCE&G without regard to whether

or not the set backs actually exceed the 18-month contingency. Just as the resultant costs are not cost overruns

until the budget is actually exceeded, time delays are not set-backs until the budgeted time and 18-month

contingency. Westinghouse sought to gouge or litigate in order to ensure that the flow of capital continued to

flow easily. SCE&G followed the law by avoiding the costlier choice of litigation over negotiating a settlement.

Had SCE&G been prudent, it would have recognized from the outset of the endeavor to build a nuclear facility

that Westinghouse was giving the same "two for one" deal to all who signed a contract. Furthermore, since one

of the purposes of a group of utilities. As the delays mounted WEC's figure for covering those costs was in

excess of $213 million, according to Mr. Byrne. Mr. Byrne stated that this figure was brought down to $180

million as an upper bound claim that would go into the EPC contract in order to shield WEC from
uncontrollable circumstances.

SCE&G has made numerous unreasonable and imprudent choices and behaviors. Since the risks were known at

the time they were listed in documents and exhibits, these all should have each been assigned ranges of costs -a

worst-case-scenario at one end of the spectrum and an average learned from the experiences from the reference

plant using the same facility design. It was most imprudent not to count all the costs, not only of capital and

construction and all the other factors included in the current documents such as applications, permits,

exhibits,and schedules, but also the items that should be listed out which are known to be expenses on the future

horizon, such as emergency rulings,solutions for loss of power and access to the ultimate heat sink, and above-

ground dry cask storage for spent fuel, to name a few that have yet to appear in the schedules as items needing

to have itemized costs. The Company may be planning for these particular contingency now; however, this

cannot be easily found in the documents (applications, permits, exhibits, schedules) despite the fact that the
Company knows this would be a requirement.

It is this Commission's understanding that one of the beauties of having only a few, standard nuclear facility



designswasthat its modularitywould allow thedevelopmentof atemplatefor the COLA (theCombined
OperatingLicenseAgreement)which utilities adoptingthesamedesignwould haveasimilar applicationand
thiswould streamlinethecompletionof theCOLA. Onepurposeof the reference plan SCE&G did not allow

itself the time to wait and learn from the reference plant, whether from Bellefonte,, the first to be chosen to be

the reference plant, or Vogtle, the second to be chosen. Nor did SCE&G wait until one of the reference plants

was built in this country in order to learn what the "bugs" were in the total process. SCE&G set Milestones

based upon the advice of its Vendor/Contractor WEC, not on actual practice.

Mr. Lavigne, witness for SCE&G, explained the breakdown of the AP 1000 Owners' Group, APOG, a group of

utilities in agreement to develop operating procedures. Rather than move forward, Westinghouse in a power
play constricted the Group to only those utilities who had signed an EPC contract. It is the Commission's

opinion that remaining with Westinghouse under the EPC contract at that point was an additional unnecessary
and imprudent risk by SCE&G.

Under cross examination by Bob Guild, Mr. Byrne said that we cannot compare the schedules of building
nuclear plant today with those of nuclear plants of 30 to 40 years ago because then there was not the benefit of

experience and modular designs. Yet Mr. Byrne admitted that there were many causes of schedule slippage and
potential additional costs.

In his testimony for SCE&G Mr. Lavigne reeled off a list of difficulties which are now and will continue to

plague the schedules of construction and of operating the plant, from high failure rates of trainees to become

qualified for hiring to quality assurance. This Commission is unsure of the prudence of being the pioneers when

the costs are beginning to spiral upward with only one third of the project completed.

Finally, in this set of behaviors that indicate a lack of thoroughness and care by various parties is the late-filed,

eleventh-hour delivery of SCE&G's witness Dr. Lynch's comparison of an all-gas strategy to an all nuclear

strategy. This move did not allow sufficient time for all parties to read and absorb the information and it invited

a twelfth hour response from Mark Cooper, witness for Sierra Club. None of the parties overtly objected, yet in
the seriousness of the proceeding and the complexity of the information in both documents/exhibits, this

Commission again is not pleased. This behavior does not serve the need for careful presentation and

thoroughness of study required to ask pertinent questions in order to determine prudence.

In particular, the costs incurred for which the Company seeks a revised schedule, change orders, and a rate

increase are only the beginning of a long, drawn out process by which SCE&G and its consortium does indeed

plan to return piecemeal to cover every unanticipated cost until they have spent over 50% of the allotted total

costs for the finished plants. Once they have spent over 50%, they, the PSC, and the consumers will have sunk

in so much it would be impossible to change course on energy production options. This is a very real fear of this

Commission, that the public we are trying to serve will ultimately suffer from compounding problems if these
persist and grow into the future.

VII. (Timeline is attached.)

VIII. Need for Comprehensive Review

Considering the extreme number and types of risks, the remaining two thirds of the work and budgeted monies

are seriously threatened. The Company has to prove that overall this particular nuclear facility will continue to

be the lowest-cost option. At this point in time with the current difficulties in the industry, in light of the

changes in usage needs and practices of electricity users, in the changing global and local economic conditions.

SCE&G has not proven that continuing to beg relief for schedule changes, change orders, and rate increases to

support the construction of VC Summer Units 2 and 3 will result in the least risk and lowest cost to provide the

necessary benefit in energy brought to consumers.. Mark Cooper, witness for Sierra Club, gave convincing

testimony as to the idea of The Company conducting a such comprehensive study of a plan to analyze the



nuclear strategy vs. an integrated, combination strategy in light of the changed conditions the Company and the
public now face.

IX.Orders

Now, therefore, it is hereby ordered:

1. The Petition of South Carolina Electric and Gas Company for Updates and Revisions to Schedules

Related to the Construction of a Nuclear Base Load Generation Facility at Jenkinsville, South Carolina

is, in its current form, denied.

2. The Company must conducts a thorough prudence review of its current and future

nuclear course and of a course of combined generational (including alternative energies

and gas, conservation, and energy efficiency strategies.

In the review the Company must assign cost projections to each and every one of the

risks, including but not limited to fees, design changes, delays, mitigation,

NRC requirements, and other items. Inclusion of these risks into general

categories is not sufficient for proving cost effectiveness and efficiency.

3. The Company may re-petition for relief of only one set of cost categories at a time. In

this way the Company may continue to meet schedule demands, continue a flow of

capital, and assess prudence of the totality of the nuclear and of combined energy

strategies.

4. Any charges for the delay of COL issuance, because of the lack of reasonable and prudent

basis for selecting a single, firm date considering the many circumstances that were sure

to defeat such inflexibility and inconsistency, are now and henceforth disallowed to be
rolled into consumer rates.

5. Should the prudence review indicate that the adoption of a combination strategy be the

prudent choice for electricity consumers, the Company under BLRA may choose to

abandon the current nuclear project.

6. SCE&G must also include the costs of abandonment of the nuclear project, for which

BLRA provides relief.

7. In future proceedings, the company will double-list all figures, one set in 2007 dollars

and the other in 2014 dollars, a halfway point for the projects. This will mean that until

2014 the figures will be cost projections and later they will more closely reflect more
current dollar values.



VII. Time line of Significant Information and Events

• Sept. 11,2001

• Sept 2003

• Sept 2004

• May 2007

• Oct. 3, 2007

• Mar. 27, 2007

q Attack on the World Trade Center

--- Toshiba/Westinghouse (WEC) rolls out AP 1000 model

--- NRC certifies AP 1000 as an accepted standard nuclear design choice
--- AP 1000 Revision 16

--- NRC airplane impact rule draft

--- SCE&G applies to NRC for COL license and includes an environmental

report in the packet

• May 23,2008 ---

• May 30,2008 ---

• Aug. 6,2008 ---

• Sept. 2008 ---

• (SCE&G completes

• Nov. 2008 ---

• Dec. 18, 2008 ---

EPC contract signed by SCE&G and WEC (sans expected COL date)
SCE&G files with PSC for BLRA License

NRC dockets SCE&G's application

AP 1000 Revision 17

14 facility Milestones)

PSC BLRA Hearing

NRC questions SCE&G about its Quality Assurance Program (ADAMS,
Accession No. ML083540820)

• Jan. 5, 2009

• Feb. 27, 2009

• Mar. 31, 2009

• June 2009

• June 30, 2009

• July 15, 2009

• Sept. 30, 2009

• Sept. 30, 2009

• Dec 31,2009

--- SCE&G Notice of Intent to prepare an EIS and conduct scoping meeting
--- PSC grants BLRA Permit to SCE&G

--- First Quarterly Report to ORS, in which it is noted that WEC completed

and delivered the PMBS to SCE&G in the Spring (Was" the PMBS to

include the target date for the COL?)

--- NRC issues final aircraft impact rule

--- Second Quarterly Report to ORS," review of this document by ORS states

the document indicates the "schedule for issuance of the COL is August
2011"

--- NRC notifies SCE&G Notice of Violation based upon inspection report

--- Issuance of rule-making for AP 1000 Revision 17's DCD, specifically the

Shield Building scheduled by NRC for August 2011.

--- Third Quarter Report to ORS," (Does PMBS indicate COL expected by
14 July 2011 ?)

--- Fourth Quarter Report to ORS," SCE&G states it does not expect COL

before late 2011 or early 2012

• Jan. 21, 2010

• Dec. 1, 2010

• Dec. 13, 2010

• Spring 2010

--- PSC approved Update and Revision to Milestone Schedule by Order No.
2010-12 in Docket 2009-293-E

--- AP 1000 Revision 18

--- NRC requires COL applicants to submit assessment of the DCD to

withstand impact of commercial aircraft. (NRC does not accept

WEC's initial input.)

--- Goal of WEC to submit final design summarization Documentation
related to DCD- 17

• Mar. 2, 2011 --- NRC issues Notice of Availability of Application for Combined License



• Mar. 2011

• Mar. 29, 2011

• Apr. 22,2011

• July 14, 2011

• Aug. 26, 2011

• Oct. 12 ,2011

• Dec. 30,2011

• Dec 30, 2011

currently under review by NRC staff

--- Fukushima disaster -- a force de jour, a.k.a. Act of God

--- SCE&G and Westinghouse preliminary agreement for additional changes

--- NRC & Army Corps of Engineers publish final EIS for VC Summer units

2 & 3 and have it available for public inspection

--- WEC's determination of receipt of COL to SCE&G from NRC

--- NRC gives Notice of evidentiary hearing on safety and environmental
matters for SCE&G to be held Oct 12, 2011

--- NCR holds this evidentiary hearing
--- AP 1000 Revision 19

--- Amendments to the DCD for the June 2009 airplane impact rule

• Feb 27, 2012

• Mar. 12,2012

• Mar. 30, 2012

• Mar. 30, 2012

• April 19, 2012

• May 18, 2012

• April 19, 2012

• Sept. 30, 2012

--- NRC grants COL to SCE&G

--- NRC requests Safety Enhancements

--- Water Quality 404 Certification granted to SCE&G

--- NRC grants COL to SCE&G

--- SCE&G gives Westinghouse Notice to Proceed

--- NRC Inspection of Westinghouse Quality Assurance Program in state of

PA finds non compliance. Asking for relief several times,

Westinghouse is given Oct 2012 deadline to solve issues. (though not directly

related to its work with SCE&G so far, this is indicative of how Westinghouse
needs to be monitored.)

--- SCE&G gives Westinghouse Notice to Proceed

--- SCE&G misses deadline for filing exhibits and delivers 2 days before the

hearing of Docket 2012-203-E a Large Packet containing a sort of cost

analysis of a single gas strategy compared to a single nuclear strategy


